

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	25 June 2026
Team ID	
Project Name	Optimizing User, Group, and Role Management with Access Control and Workflows
Maximum Marks	5 Marks

Sprint	Functional Requirement (Epic)	User Story No	User Story / Task	Story Points	Priority	Team Member
Sprint-1	User Management	USN-1	As an Administrator, I can create Alice and Bob users.	3	High	Team Lead
Sprint-1	Group Management	USN-2	As an Administrator, I can create the Project Team group.	2	High	Team Lead
Sprint-1	Role Management	USN-3	As an Administrator, I can create Project Manager and Team Member roles.	3	High	Team Lead
Sprint-1	Role Assignment	USN-4	As an Administrator, I can assign users to groups and roles.	2	High	Team Lead
Sprint-2	Project Table	USN-5	As a Project Manager, I can create, edit, and delete project records.	5	High	Developer
Sprint-2	Task Table	USN-6	As a Project Manager, I can create and assign tasks.	5	High	Developer

Sprint	Functional Requirement (Epic)	User Story No	User Story / Task	Story Points	Priority	Team Member
Sprint-2	ACL Security	USN-7	As a Team Member, I can view only assigned tasks and update status/work notes.	5	High	Developer
Sprint-3	Flow Designer	USN-8	As the system, I automatically update task status and send approval requests to Alice.	8	High	Developer
Sprint-3	Testing	USN-9	Validate users, roles, ACLs, and workflows.	3	High	Team
Sprint-3	Documentation	USN-10	Prepare GitHub repository, documentation, and demo video.	4	Medium	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	10	5 Days	15 Jun 2026	20 Jun 2026	10	20 Jun 2026
Sprint-2	15	5 Days	21 Jun 2026	25 Jun 2026	15	25 Jun 2026
Sprint-3	15	5 Days	26 Jun 2026	30 Jun 2026	15	30 Jun 2026

Velocity

Total Story Points = 40

Sprint Duration = 15 Days

Average Velocity = $40 / 15 = 2.67$ Story Points per Day

Project Burndown Chart

...

Remaining story points over the project timeline.

